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l. STATUS REPORT 57
2. TYPE 1A CONFIGURATION: |
) K, NO ADDITIONAL TESTING OF THIS UNIT SINCE LAST
STATUS REPORT. . -
B. UNIT HAS BEEN READIED FOR RESUMPTION OF TESTS
BUT THESE TESTS HAVE BEEN POSTPONED OWING TO
UNAVAILABILITY OF VEHICLE. N
C. FIRST OPTICAL QUALITY VACUUM WINDOW HAD TO BE
PBRTIALLY DISASSEMBLED TO REPLACE DEFECTIVE SCREWS.
D. UNIT HAS NO¥ BEEN RE-ASSEMBLED AND IS BEING
OUTGASSED. S
E. THIS UNIT SHOULD BE READY FOR SHIPMENT TO
[ |DURING WEEK OF 18 JANUARY 1964,
3. TYPE 1B CONFIGURATION |
A. TWO ADDITIONAL TESTS OF THIS UMIT HAVE BEEN
COMPLETED, ATF 35 ON_4 DECEMBLR 1953 AND ATF a2
GaOW ¥
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B. REFERENCE TwWY 2847 AND 3466 FOR QUIGK

LOOK REPORT .

TYPE 1C CONFIGURATION

A. SUBSEQUENT TO PRELIMINARY aL;eNmt&r OF OPTICS

IN BENCHES TESIS INDICATE EXCELLE&TEIMAGES ON BXIS
AND AT -7 DEGREES IN THE FIELD. *

B. INAGES AT PLUS 5 DEGREES AND PLUS 7 DEGREES

ARE HOWEVER, CONSIDERABLY POORER «

3. NON-UNIFORMITY OF THE QUALITY OF THE PRIMARY
WIRROR APPEARS THE WOST PROBABLE CAUSE. EXTENSIVE
RETESTING OF THE PRINMARY ALONE. TENDS TO SUBSTANTIATE
THIS, AND & NEW PRIMARY HAS BEEN INSTALLED IN ONE
BENGH TO FURTHER EVALUATE THIS SUPOSITION o

b. IT IS PROPOSED THAT &N ADDITIONAL THREE TO FOUR
WEEKS BE DEVOTED TO ALIGNMENT AND TESTING OF THESE
SENCHES IN ORDER TO MAXIMIZE THE INAGE QUALITY ACROSS

THE ENTIRE FIELD. THIS WOULD DELAY SYSTEN DELIVERY

UNTIL THE LATTER FaRT OF FEBRUARY BUT IT I8

EXPECTED TO ENHANCE THE SYSTEN CAaPABILITY.

E. BALANCE OF SYSTEN KAS BEEN RE-ASSENBLED AND SCAN
T0 SC&N SYNCHRONIZATION BEING DE-BUGGED.

TYPE 1D, E, Fs CONFIGURATION

a.  11-12 OPTICAL ELEMENTS FOR THE D" SYSTEM ARE
BEING CUT . - |

B. FILM TRANSPORT NETWORK HAS BEEN CONPLETELY
ASSENBLED ON THE "D™ PLATFORM. SUPPLY &ND TAKE-UP
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c. THE "D® ELECTRONIC BRIDGE IS COMPLETELY ASSENBLED
AD READY FOR MATING TO THE PLATFORN. "D" UPPER
FRAME BEING WIRED.
. THE "E" PLATFORM HAS BEEN RECEIVED FROM BUDD
ON SCHEDULE, AND IS BEING FITTED. “E" BRIDGE AND
FRANE HAVE ALSO BEEN RECEIVED.
6. GENERAL B .
_ A. NORDEN TO PROCEED WITH REPAIR OF 1 GYRO PACKAGE
ON T & M CONTRACT NOT TO EXCEED $15,200.00,
Bs THO FIELD PERSONNEL4
REQUESTED TO RETURN TO[ 16 JANUARY 1964 FOR 4-6 25X1A
VEEKS TO ASSIST IN ALIGNMENT AND:TESTING OF OPTICAL

25X1A

ELEMENTS AND THEREFORE ACCELERATE¢SCHEDQLEeu?
C. ONE aDDITIONAL OPTICAL ENGINEER.QSSIGEED FULL
TIME TO TESTING PRIMARY MIRRORS PRIOR TO DELIVERY FOR

ASSEMBLY o
END OF MESSABE.
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